

Project Plan Evidence

Campus Food Ordering Platform

Software Design Project 2026

Purpose of this document

This document provides a high-level project plan for the Campus Food Ordering Platform. It outlines the project purpose, key requirements, sprint milestones, major deliverables, dependencies, risks, and final submission preparation. It is prepared as a professional evidence document for the final Software Design submission.

4

Scrum sprints

3

Main user roles

7

Requirement areas

22 May 2026

Final deadline

1. Project Overview

The Campus Food Ordering Platform is a web-based system designed to support food ordering on campus. The system connects students, vendors, and administrators through one platform and supports browsing menus, placing orders, online payments, order tracking, vendor management, dietary filtering, and admin analytics.

Item	Details
Project name	Campus Food Ordering Platform
Project type	Web-based campus food ordering system
Development methodology	Scrum
Main users	Students, Vendors, Admins
Final submission deadline	22 May 2026
Evidence folder	docs/final-submission/additional-artifacts/Project Plan

2. Project Purpose and User Roles

The purpose of the platform is to allow students to browse campus food vendors, view menus, place food orders, pay online, track active orders, and view completed order history. Vendors can manage menus and paid orders, while admins can approve vendors and view analytics reports.

User Role	Main Purpose
Students	Browse vendors, view menus, add items to cart, pay online, track active orders, and view order history.
Vendors	Manage menu items, receive paid orders, update order status, and support dietary tags for menu items.
Admins	Approve or suspend vendors, monitor platform activity, and view/export analytics reports.

3. Overall Project Goal

The overall goal was to build a complete and usable campus food ordering platform that satisfies the core project requirements and demonstrates full Scrum development evidence.

- User registration and login for students, vendors, and admins
- Role-based access and protected pages for each user type
- Vendor menu management and student menu browsing
- Cart, order placement, vendor order management, and order tracking
- Online payment integration using PayFast Sandbox/test mode
- Dietary tag management and student filtering
- Admin analytics reports and CSV/PDF export
- Public deployment, GitHub repository evidence, testing evidence, and Scrum documentation

4. Detailed Requirement Alignment

The table below summarises the project requirements and shows how each requirement was planned and addressed across the four sprints.

Requirement	Planned / Implemented Response	Main Sprint
User Verification	Use secure authentication and protect access for three roles: Student, Vendor, and Admin.	Sprint 1
Menu Management	Allow vendors to create and update menus, including names, descriptions, prices, photos, availability, and sold-out status. Allow admins to approve or suspend vendors.	Sprint 1
Order Management	Allow students to place orders and allow vendors to receive, manage, and update incoming order statuses. The implemented checkout applies a one-vendor cart rule to keep payment and vendor processing clear.	Sprint 2 / Sprint 3
Order Tracking	Allow students to track order progress through active orders, order history, and order status updates such as received, preparing, ready, and complete.	Sprint 2 / Sprint 3
Payments	Integrate with a third-party payment gateway using PayFast Sandbox/test mode. Link payments to orders so vendors only process paid orders.	Sprint 3
SA Data Integration	Include dietary and allergen-related information using dietary tags such as halal, vegan, vegetarian, gluten-free, and nut-free. Support vendor tagging and student filtering.	Sprint 3
Analytics	Provide admin analytics reports: sales per vendor over time, peak ordering hours, custom view, and report export as CSV/PDF.	Sprint 4

5. High-Level Project Timeline

The project was completed using Scrum and divided into four sprints. Each sprint had a clear goal and produced working project evidence.

Sprint / Phase	Dates	Main Goal	Status
Sprint 1	30 March 2026 - 13 April 2026	Build authentication, roles, menus, admin controls, repository setup and basic CI/CD.	Completed
Sprint 2	15 April 2026 - 20 April 2026	Build cart, ordering workflow, vendor dashboard, order tracking and notifications.	Completed
Sprint 3	24 April 2026 - 11 May 2026	Add PayFast payments, order-payment logic, one-vendor cart rule and dietary filtering.	Completed
Sprint 4	12 May 2026 - 22 May 2026	Add admin analytics, CSV/PDF exports, testing evidence and final documentation.	Completed
Final Submission	22 May 2026	Submit hosted app, GitHub repo, video, Scrum artefacts, additional artefacts and final form.	Final preparation / submission

6. Major Project Milestones

Milestone	Description	Target Date	Status
Milestone 1	Project setup, authentication, user roles, menu foundation, and admin vendor controls.	13 April 2026	Completed
Milestone 2	Student cart, order placement, vendor dashboard, order status updates, and student tracking.	20 April 2026	Completed
Milestone 3	PayFast Sandbox payment flow, paid-order enforcement, dietary tags, and filtering.	11 May 2026	Completed
Milestone 4	Admin analytics dashboard, reports, custom view, and CSV/PDF exports.	22 May 2026	Completed
Milestone 5	Final documentation, diagrams, test evidence, hosted app, GitHub repository, video, and Moodle form.	22 May 2026	Final preparation

7. Sprint Plan Summary

Sprint 1: System Foundation

Main deliverables: Student, vendor, and admin authentication; role-based access; vendor approval/suspension; vendor menu creation; student menu display; GitHub project setup; basic CI/CD.

Outcome: The team created the foundation of the platform, including authentication, user roles, menu management and admin vendor controls.

Sprint 2: Ordering Workflow

Main deliverables: Cart functionality; order placement; orders database; order item storage; vendor orders dashboard; order status management; student tracking; notifications/status updates.

Outcome: Students could place orders, vendors could manage incoming orders, and students could track order progress.

Sprint 3: Payments and Dietary System

Main deliverables: PayFast Sandbox payment API; payment notification endpoint; order-payment linking; payment UI; one-vendor cart rule; active orders; order history; dietary tags; dietary backend; dietary filtering.

Outcome: Students could complete payments, vendors only processed paid orders, and menu items could be filtered by dietary requirements.

Sprint 4: Analytics and Final Submission

Main deliverables: Analytics backend; analytics dashboard; sales per vendor report; peak ordering hours report; custom analytics view; CSV/PDF export; analytics testing; final documentation and artefacts.

Outcome: Admins could view analytics reports, filter analytics data and export reports. The team also prepared the final submission artefacts.

8. Key Dependency Plan

The team planned the work around feature dependencies so that each sprint could be completed in the correct order. This helped prevent blocked work and improved integration.

Area	Dependency Flow
Sprint 2 Ordering	Database / Backend -> Cart and Place Order -> Vendor Dashboard -> Order Status Management -> Student Tracking -> Notifications
Sprint 3 Payments	Payment API -> Order and Payment Logic -> Payment UI
Sprint 3 Dietary System	Dietary Definitions and Vendor UI -> Dietary Backend -> Student Filtering UI
Sprint 4 Analytics	Analytics Backend / Data Foundation -> Analytics Dashboard Layout -> Sales Report / Peak Hours Report / Custom View -> CSV/PDF Export -> Testing and Final Documentation

9. Risk and Coordination Plan

The team identified recurring risks during development and used Scrum meetings, GitHub Projects, and branch coordination to manage them.

Risk / Challenge	Planned Response
Dependent work could block other members	Use dependency order for backend, UI, reports, and exports before assigning later tasks.
Merge conflicts and outdated branches	Pull latest branch before working, use feature branches, and review pull requests before merging.
Payment and order logic complexity	Use PayFast Sandbox/test mode and link payment status to order status before showing orders to vendors.
Dietary tags needed consistency	Define common tags early and use the same tag format between frontend and backend.
Late documentation and final evidence preparation	Store final artefacts in clear folders and create summary Markdown files pointing to the full evidence documents.

10. Final Submission Artefacts

The final submission includes the hosted application, public repository, Scrum methodology evidence, additional artefacts, testing evidence, and final submission documentation.

Submission Item	Evidence / Location	Status
Hosted application	Public deployed website link	Completed
GitHub repository	Public repository link	Completed
README documentation	Main README and final submission README	Completed
Scrum methodology artefacts	Backlogs, burndown charts, stand-ups, retrospectives, and sprint review evidence	Completed
Project plan evidence	docs/final-submission/additional-artifacts/Project Plan/Project_Plan_Evidence.docx	Completed
Architecture diagram	docs/final-submission/additional-artifacts/architecture-diagram/	Completed
Design documents	docs/final-submission/additional-artifacts/design-documents/	Completed
Test plan and results	docs/final-submission/additional-artifacts/04-test-plan-and-results.md	Completed
Codecov test evidence	docs/final-submission/additional-artifacts/test-plan-results/Codecov-Test-Evidence.docx	Completed
Final submission form	Completed form with links and checklist	Completed
Screen recording video	Demonstration video under 6 minutes	Completed
Moodle submission	Final upload before deadline	Completed

11. Final Deadline Checklist

Task	Deadline	Status
Complete Sprint 4 analytics feature	22 May 2026	Completed
Complete Scrum methodology documents	22 May 2026	Completed
Complete project plan evidence document	22 May 2026	Completed
Add architecture diagram and design documents	22 May 2026	Completed
Add test plan, test results and Codecov evidence	22 May 2026	Completed
Check hosted app and GitHub repository links	22 May 2026	Completed
Add final video link	22 May 2026	Completed
Submit final Moodle form	22 May 2026	Completed

12. Conclusion

The Campus Food Ordering Platform was planned and developed across four Scrum sprints. Sprint 1 created the system foundation, Sprint 2 added the ordering workflow, Sprint 3 added payments and dietary filtering, and Sprint 4 added analytics, exports, testing evidence, and final submission artefacts.

This project plan provides a clear high-level overview of the project path, milestones, requirements, dependencies, and final deliverables. It can be used as the official Project Plan evidence document for the final Software Design submission.