

Sprint 1 Meeting Discussions:

Sprint 1 Team Meeting Summary

Date: 30 March 2026

Type: In-Person Planning Meeting

Duration: 1 hour 30 minutes

Attendees

Raquel, Keitu, Lesego, Lukho, Ntando, Sthembile, Calvin

Discussion Points

• Sprint 1 Focus Areas

- o Identified the main focus areas for Sprint 1:

- ♣ User Verification
- ♣ Menu Management

• User Stories Identification

- o Identified all required user stories for the sprint, including:

- ♣ Student authentication (signup/login)
- ♣ Vendor authentication (signup/login with approval status)
- ♣ Admin authentication and role-based access
- ♣ Menu creation (add/edit items)
- ♣ Menu display and availability (including sold-out status)
- ♣ Admin controls (approve/suspend vendors)

• Task Breakdown and Assignment

- o Broke down each user story into smaller, manageable tasks.
- o Assigned each user story and its tasks to specific team members.

• System Structure and Tools

- o Agreed on the initial system architecture and technologies:

- ♣ Frontend: HTML, CSS, JavaScript
- ♣ Backend/Auth: Supabase Authentication
- ♣ Database: Firestore

• User Roles Design

- o Discussed how different user roles (student, vendor, admin) will be stored and managed within the system.
- o Clarified how role-based access will control functionality.

• GitHub Workflow

o Agreed on development workflow:

- ♣ Use of branches for each team member
- ♣ Regular commits to track progress
- ♣ Use of GitHub Issues for user stories and task management

Decisions Made

- Sprint 1 will focus on user verification and menu management.
- All required user stories were identified and allocated.
- Initial technology stack (Firebase + Firestore) was selected.
- GitHub workflow and collaboration structure were established.


Outcome / What We Achieved

- Complete Sprint 1 plan was created.
- User stories were clearly defined and distributed across all members.
- Tasks were broken down and assigned for implementation.
- Project structure and technologies were agreed upon.
- Development work began immediately after the meeting.

Supporting Evidence

A detailed Sprint 1 guide/document was created to summarise all decisions, responsibilities, system design, and technical approach discussed in the meeting.

(Posting this for record purposes as this was the first team meeting.)



Sprint 1 Team Meeting Summary

Date: 7 April 2026

Type: Scrum / Planning Meeting

Duration: Whatsapp Meeting : 16 minutes

Attendees

(All team members present)

Discussion Points

- **CI/CD Pipeline**
 - The CI pipeline was already set up on GitHub.
 - Explained to the team how the CI pipeline works, including:
 - Automatic checks on code when changes are pushed.
 - Integration with tools such as testing and code coverage (e.g., Jest).
 - Clarified the importance of CI for maintaining code quality.
- **User Stories on GitHub**
 - Confirmed that all user stories must be created as **GitHub Issues**.
 - Each user story must follow the **Who–What–Why format**.
 - User Acceptance Tests (Given–When–Then) must be included.
- **Vendor Approval System**
 - Discussed how vendor accounts should be handled as **pending** until approved.
 - Confirmed that admin functionality will include approving or suspending vendors.
- **Branching Strategy**
 - Agreed that:
 - Each member must work on their **own branch**.
 - No one should push directly to the **main branch**.
 - Changes must be merged via pull requests.
- **Role Responsibilities**

- Clarified remaining work:
 - **Student role:** Needs to implement login and registration using the shared system.
 - **Admin role:** Needs to implement login and role-based access control.
- Emphasised that all roles must reuse the **existing Supabase authentication setup**.

Decisions Made

- Use the already configured CI pipeline for automated checks.
- Follow proper Git workflow (branches → pull requests → main).
- Manage user stories via GitHub Issues with acceptance tests.
- Maintain a shared authentication system.



Sprint 1 Team Meeting Summary

Date: 10 April 2026

Type: Scrum / Progress Meeting

Duration: Whatsapp Meeting: 30 minutes

Attendees

(All team members present)

Discussion Points

- **Admin Access (Public vs Private)**

- o Discussed whether the admin functionality should be public or private.
- o Agreed that the admin role will remain private for now.
- o This ensures better control over system management and vendor approvals.

- **Completed Functionality Review**

- o Reviewed all tasks completed so far.
- o Confirmed that the following features are fully implemented:

- ♣ Login

- ♣ Registration

- ♣ Forgot Password

- o Verified that these features are functioning correctly.

- **Vendor Dashboard – Menu Creation**

- o Discussed how menu creation will be integrated into the system.
- o Agreed that vendors will manage menu items directly from the vendor dashboard.
- o This includes adding and maintaining their own food items.

- **General Progress Alignment**

- o Ensured all team members are aligned on current progress.
- o Clarified next development steps for Sprint 1 completion.

Decisions Made

- Admin functionality will remain private.
- Current authentication features (login, registration, forgot password) are complete.
- Menu creation will be implemented within the vendor dashboard.
- Continue building remaining features based on agreed system structure.



Sprint 1 Meeting – 13 April

Duration: 19 minutes

Platform: WhatsApp Call

Attendees: All team members

We met and discussed:

- Confirmed that all Sprint 1 features are complete and fully working
- Reviewed the system to ensure everything is functioning correctly
- Discussed and finalised who will present each part of the system
- Assigned presentation roles to each team member
- Identified the requirement to implement a 3rd party identity provider (Google authentication)
- Discussed the importance of meeting this requirement for the project
- Noted that a team member has already started adjusting the code for Google authentication
- Agreed to focus on the current fully working system for Sprint 1 presentation

Outcome / What we achieved:

- System is complete, tested, and ready to present
- All team members attended and contributed
- Presentation plan finalised with clear responsibilities
- Google authentication requirement acknowledged and prioritised
- Initial work on third-party authentication has begun
- Plan to fully implement Google authentication in the next sprint

