

Sprint 3 – Sprint Planning Meeting Summary

Sprint 3 — First Scrum Meeting / Sprint Planning Meeting Summary

Date: 24 April 2026

Type: Sprint Planning Meeting

Duration: 30 minutes

Attendees: All team members present

1. Purpose of the Meeting

The purpose of this first Sprint 3 meeting was to officially begin the sprint, decide which features would be completed, split the work between team members, and agree on the order in which tasks must be completed.

The team discussed the Sprint 3 scope and agreed that the sprint would focus on adding two major features to the Campus Food Ordering Platform:

- **Online Payments**, so students can pay when ordering food.
 - **Dietary System**, so students can filter food by dietary requirements such as halal, vegan, vegetarian, nut-free, and gluten-free.
-

2. Sprint Goal

The Sprint 3 goal is to improve the platform by allowing students to complete food payments online and by adding dietary classification and filtering features.

By the end of the sprint, students should be able to pay for orders through the payment system, and vendors should be able to assign dietary tags to menu items so that students can filter food based on their dietary needs.

3. Sprint Backlog Selection

The team selected the following main work areas for Sprint 3:

Online Payments

This feature allows students to pay for their food orders during checkout.

The payments work was divided into three dependent parts:

1. **Payment API**
2. **Order and payment logic**
3. **Payment user interface**

Dietary System

This feature allows menu items to be labelled with dietary tags and allows students to filter menu items.

The dietary system was divided into three dependent parts:

1. **Dietary tag definitions and vendor UI**
 2. **Dietary backend and database**
 3. **Student filtering frontend**
-

4. Work Order Agreed by the Team

The team agreed that some people must start before others because their work is needed by other members.

Start First

These members must begin first because other people depend on their work:

- **Person 2 — Payments API**
- **Person 4 — Dietary Definitions + Vendor UI**

Start Second

These members can begin after the first group has created the basic structure needed for integration:

- **Person 3 — Order + Payment Logic**
- **Person 5 — Dietary Backend**

Start Last

These members depend on the backend/API work being ready:

- **Person 1 — Payment UI**

- **Person 6 — Filtering UI**
-

5. Dependency Structure

The team discussed the dependency flow clearly so that members understand who they need to coordinate with.

Payments Dependency Flow

Person 2 → Person 3 → Person 1

- Person 2 creates the payment API.
- Person 3 connects successful payments to the order logic.
- Person 1 connects the payment flow to the student-facing interface.

Dietary System Dependency Flow

Person 4 → Person 5 → Person 6

- Person 4 defines the dietary tags and creates the vendor UI.
 - Person 5 stores and manages the dietary tags in the backend/database.
 - Person 6 uses the stored tags to build the student filtering feature.
-

6. Team Agreements

The team agreed that:

- Tasks must be completed in the correct dependency order.
 - Members whose work is needed by others must start early.
 - Each person is responsible for their own assigned section.
 - Members must communicate if their task affects another person's work.
 - The dietary tag format must be agreed between Person 4 and Person 5.
 - The payment flow must be coordinated between Person 2, Person 3, and Person 1.
 - The GitHub project board should be kept updated as work progresses.
-

7. Next Steps


The team agreed on the following next steps:

- Person 2 must begin the Payment API work.
- Person 4 must begin dietary tag research and the vendor UI.
- Person 3 must prepare to connect payment results to order logic.
- Person 5 must coordinate with Person 4 on dietary tag storage.
- Person 1 must prepare the payment UI once the payment API is ready.
- Person 6 must prepare the filtering UI once dietary tags are available from the backend.
- All members must update the GitHub board as they begin and complete tasks.

8. Overall Summary

This first Sprint 3 meeting established the sprint goal, selected the main backlog items, and clarified how work would be divided between all six members. The team agreed to focus on Online Payments and the Dietary System. The dependency order was clearly discussed so that foundational tasks are completed first and dependent members are not blocked.

The meeting helped ensure that all members understood their responsibilities, the user stories they were working towards, and how their tasks connect to the rest of the system.



Sprint 3 General Scrum Meeting

Date: 30 April 2026

Duration: 16 minutes

Meeting Type: General Scrum / Project Progress Meeting

Purpose of Meeting

The team met to discuss current Sprint 3 progress, especially the online payment feature and the dietary requirements feature.

1. Payment System Discussion

The team discussed which payment method would be used for the project. PayFast was chosen as the payment method.

The discussion included how PayFast will work in the Campus Food Ordering Platform:

Student Side

Students will place an order and then be directed to complete payment through PayFast.

The team agreed that students should only be able to order from one vendor at a time. This avoids confusion with payments and makes it easier to track which vendor the payment belongs to.

The student dashboard should include:

Section	Purpose
---------	---------

Active Orders	Shows orders that are still being processed or waiting for collection
---------------	---

Order History	Shows orders that have already been completed or collected
---------------	--

Once an order is collected, it should disappear from Active Orders and move into Order History.

Vendor Side

The vendor should only receive and process an order once payment has been made successfully.

The vendor will then be able to see paid orders and prepare them for the student.

2. Dietary Requirements Discussion

The team also discussed the dietary requirements feature.

It was agreed that the system should include common dietary requirement options such as:

Dietary Option

Halal

Vegan

Vegetarian

Gluten-free

Nut-free

The team also agreed that users should not be limited to only the common options. There should also be a section where a user can enter a specific dietary requirement if their requirement is not listed.

This means the system should support both:

Feature	Purpose
Common dietary requirement buttons/options	Easy selection for common needs
Custom dietary requirement input	Allows users to type their own specific requirement


3. Decisions Made

Decision	Reason
PayFast will be used for online payments	It supports online payment handling for the project
Students can only order from one vendor at a time	Makes payment and order tracking simpler
Vendors only receive orders after payment is made	Prevents unpaid orders from being processed
Orders move from Active Orders to Order History after collection	Keeps the student dashboard organised

Decision	Reason
Dietary requirements will include common options and a custom input field	Makes the feature more flexible for different users

4. Summary

The meeting focused on clarifying how the payment and dietary features should work in Sprint 3. The team confirmed that PayFast will be used, students should only order from one vendor at a time, vendors should only receive paid orders, and completed orders should move from active orders into order history. The team also agreed that the dietary feature should include both common options and a custom input option for specific dietary needs.



Date: 8 May 2026

Duration: 15min

Meeting Type: General Scrum / Project Progress Meeting

Purpose of Meeting

The team met to discuss the current progress of Sprint 3 tasks, especially the payment feature, student-side work, vendor-side work, and dietary requirements feature.

1. Payment Feature Progress

The payment part of the project has been completed.

Area	Status
-------------	---------------

Payment feature	Done
-----------------	------

2. Student Side Progress

The student side of the project is still in progress.

Area	Status
-------------	---------------

Student side	Still in progress
--------------	-------------------

3. Vendor Side Progress

The vendor side has been completed. However, it still needs to be reviewed by Sthembile, who is in charge of the main branch, before it can be uploaded or merged into main.

Area	Status
-------------	---------------

Vendor side	Done
-------------	------

Review before main branch upload	Still required
----------------------------------	----------------

Reviewer	Sthembile
----------	-----------

4. Dietary Requirements Feature Progress

The dietary requirements feature was also discussed.

Person 4 has completed their part. Person 5 is still in progress, and Person 6's work is also still in progress.

Person	Task Area	Status
Person 4	Dietary requirements work	Done
Person 5	Dietary backend / related work	Still in progress
Person 6	Dietary filtering / student-side dietary work	Still in progress

5. Blockers

No blockers were identified during the meeting.

Blocker Status

None No blockers identified


6. Current Sprint Status Summary

Feature / Area	Current Status
Payment feature	Done
Student side	In progress
Vendor side	Done, awaiting review
Dietary Person 4 work	Done
Dietary Person 5 work	In progress
Dietary Person 6 work	In progress
Blockers	None identified

7. Meeting Summary

The team held a general progress meeting to check the current state of Sprint 3. The payment feature has been completed. The student side is still in progress. The vendor side has also been completed, but it must still be reviewed by Sthembile before it can be

uploaded to the main branch. For the dietary requirements feature, Person 4 has completed their part, while Person 5 and Person 6 are still working on their sections. No blockers were identified during the meeting.



Sprint 3 General Scrum Meeting

Date: 10 May 2026

Duration: 12 minutes

Meeting Type: General Scrum / Project Progress Meeting

Purpose of Meeting

The team met to confirm the final progress of Sprint 3 tasks and to discuss the next steps before merging everything into the main branch.

1. Project Progress Update

The team confirmed that all Sprint 3 parts have been completed.

Area	Status
Payment feature	Done
Student side	Done
Vendor side	Done
Dietary requirements feature	Done

2. Main Branch Merge Discussion

It was agreed that **Sthembile** will merge everything into the **main branch**.

After the merge, the team will check whether the full project runs smoothly together. Any bugs found after merging will need to be fixed before final submission or review.

3. UML Diagram Reminder

The team was reminded that all UML diagrams must be completed and updated according to the final Sprint 3 features.


This includes making sure the diagrams match the current system, especially the payment flow, student order flow, vendor order flow, and dietary requirements feature.

4. Blockers

No blockers were identified during the meeting.

5. Meeting Summary

The team held a 12-minute general Scrum meeting on 10 May 2026. The team confirmed that all Sprint 3 parts were completed. Sthembile will merge everything into the main branch so the team can check whether the full system runs smoothly and fix any bugs. The team was also reminded to complete and update their UML diagrams. No blockers were identified.



Sprint 3 Review Meeting Minutes

Project: Campus Food Ordering Platform

Sprint: Sprint 3

Meeting Type: Team Sprint Review

Date: 11 May 2026

Duration: 17 minutes

1. Purpose of the Meeting

The purpose of the Sprint 3 Review meeting was to reflect on the work completed during Sprint 3 and evaluate whether the sprint goal was achieved. The team also discussed what went well, what challenges were experienced, and what improvements should be made in the next sprint.

The main focus of Sprint 3 was to complete and integrate the **online payment system** and the **dietary system** into the Campus Food Ordering Platform.

2. Sprint Goal Review

The main goal for Sprint 3 was to complete the payment feature and the dietary feature of the website.

The team agreed that the sprint goal was achieved successfully. Both the payment system and dietary system were completed, tested, and integrated into the project. The work completed also matched the original plan for the sprint.

There were no major changes to the sprint plan during the sprint. The team followed the planned work structure and completed the expected features.

3. Completed Work

During Sprint 3, the team completed the following work:

- Online payment system
- PayFast/payment flow
- Dietary tagging system
- Dietary filtering system
- Updated UML diagrams
- Integration of the new features into the main project
- Final testing and review of the system flow

The team agreed that the payment feature worked particularly well and was one of the strongest parts of the sprint.

4. What Went Well

Overall, Sprint 3 went smoothly. The team was satisfied that the system was working properly and that the website flow had improved.

The payment system worked well, and the dietary tagging and filtering features also made good progress. These features helped make the project more complete and functional compared to the previous sprints.

The team also agreed that everyone pushed their work on time and that the task split was fair. Each member understood their responsibilities, and the completed work showed good progress.

The team believes that the Sprint 3 work is strong enough to present to the lecturer.

5. What Did Not Go Well

The main issue during the sprint was related to final merging and GitHub branch management.

One team member added new code to an outdated branch. This made the merging process more difficult because the branch did not contain the latest version of the project. The issue had to be fixed by updating the branch and redoing parts of the work so that it could be merged correctly.

The team agreed that all new code should be added to a branch that is based on the most recent version of the project. This will help prevent merge conflicts and avoid last-minute integration problems.

Another area for improvement was communication. Team members did not always update the group when they made progress, and some members did not ask for help when they were stuck or unsure. The team agreed that the group chat should be used more regularly, not only during formal meetings.

6. Blockers and Problems

No major blockers were identified during Sprint 3.

There were no major technical issues with Supabase, Cloudflare, or the PayFast Sandbox. The main problem was GitHub-related, specifically the use of an outdated branch during integration.

This issue was resolved by correcting the branch problem and redoing the affected work. There are no unresolved blockers remaining.

The team also noted that because the sprint was long, some members forgot how to use certain GitHub commands. This showed that team members should ask for help earlier when they are unsure.

7. Teamwork and Communication

The task split was considered fair, and everyone knew what they were expected to do. However, communication during the sprint could have been better.

The team agreed that progress updates should happen more regularly in the group chat. Members should also ask questions when they do not understand their tasks or when they are unsure how to use GitHub.

The team also discussed that members should ask each other how their code works. This will help everyone understand the full project better, improve individual coding skills, and make it easier to check that all tasks have been completed properly.

One task required extra support from another team member to ensure it was completed correctly.

8. GitHub and Integration Review

The team discussed GitHub collaboration and integration.

The main branch was kept stable, and pull requests were created properly. Commit messages were clear enough, and after the final merging issue was fixed, the different parts of the project worked together successfully.

Some merge conflicts occurred, but they were resolved. The main improvement for the next sprint is to make sure that all new code is added to updated branches based on the latest version of the project.

This will help the team avoid difficult merging problems near the end of the sprint.

9. Quality of Work

The team agreed that the Sprint 3 work is good enough to present to the lecturer.

There are currently no known bugs. The pages do not appear unfinished, and there are no features that still require major polishing. The UML diagrams were also updated to match the current system, including the payment and dietary features.

The documentation was considered clear enough for the current stage of the project.

10. Action Items for the Next Sprint

For the next sprint, the team should:

1. Make sure all new work is done on branches that are updated with the latest main branch.

2. Ask for help earlier when unsure about GitHub, coding tasks, or project requirements.
3. Use the group chat more often to give progress updates.
4. Make sure every member understands how their own code works and how it connects to the rest of the system.
5. Continue keeping the main branch stable.
6. Review each other's work before final merging.
7. Continue updating UML diagrams whenever the system changes.

11. Sprint Review Conclusion

In conclusion, Sprint 3 was successful. The main sprint goal was achieved because the payment system and dietary system were completed and integrated into the website.

The system is working smoothly, and the team is satisfied with the final result. The main improvements needed for the next sprint are better communication and better GitHub branch management.

Team members should ask for help when needed and make sure they work from updated branches to avoid merging problems. Overall, Sprint 3 showed strong progress, and the project is ready for further review.

