

Sprint Backlogs Evidence

Campus Food Ordering Platform

Software Design Project 2026

Requirement addressed	Sprint Backlogs: detailed plans for each sprint, including specific tasks, user stories, estimated effort/story points, dependencies and status.
Evidence format	This Word document summarises the complete Sprint 1 to Sprint 4 backlog evidence.
Supporting evidence	GitHub Project boards were used to track backlog, ready, in-progress, review, testing and done work across the four sprints.

Prepared as Scrum methodology evidence for final submission.

Requirement Reference

This document addresses the Sprint Backlogs requirement: detailed plans for each sprint, including the specific tasks and user stories selected for each sprint, with estimated effort/story points for each item.

The evidence below is organised by sprint. Each sprint section includes the sprint goal, the selected backlog items, assigned feature area, story point estimate, dependencies and final status.

This document summarises the sprint backlogs for the Campus Food Ordering Platform.

Each sprint backlog contains the main user stories selected for that sprint, the assigned feature area, estimated effort, dependencies, and final status.

Story points were recorded as estimated effort values for the final Scrum documentation. Higher story points indicate more complex or dependency-heavy work.

GitHub Projects Evidence

The sprint backlogs were also tracked using GitHub Projects. Each sprint had its own project board, which was used to organise backlog items, ready tasks, work in progress, review items, and completed work.

Sprint Project Boards

Sprint	GitHub Project Board
Sprint 1	https://github.com/users/Raquel9988/projects/2
Sprint 2	https://github.com/users/Raquel9988/projects/4
Sprint 3	https://github.com/users/Raquel9988/projects/6
Sprint 4	https://github.com/users/Raquel9988/projects/7

Main GitHub Projects page:

<https://github.com/Raquel9988?tab=projects>

Sprint 1 Backlog

Sprint 1 GitHub Project Board

<https://github.com/users/Raquel9988/projects/2>

Sprint 1 Goal

The goal of Sprint 1 was to build the foundation of the system by focusing on user verification and menu management.

Sprint 1 focused on:

- Student authentication
- Vendor authentication
- Admin authentication
- Role-based access
- Vendor menu management
- Menu display and availability
- Admin vendor controls
- GitHub Issues and project board setup
- Basic CI/CD setup

Sprint 1 Backlog Table

ID	Sprint Backlog Item	Assigned Area	Story Points	Dependencies	Status
S1-01	Student signup and login	Student Authentication	5	None	Done
S1-02	Vendor signup and login	Vendor Authentication	5	None	Done
S1-03	Admin login and role-based access	Admin Authentication	5	Authentication setup	Done
S1-04	Store and check user roles	Role Management	5	Authentication setup	Done
S1-05	Vendor approval and suspension	Admin Controls	8	Vendor accounts and admin access	Done
S1-06	Add and edit menu items	Menu Creation	8	Vendor login	Done
S1-07	Display menu items and availability	Menu Display	5	Menu creation	Done
S1-08	GitHub Issues and project board setup	Scrum / Project Management	3	Repository setup	Done
S1-09	Basic CI/CD setup	DevOps	5	GitHub repository	Done

Sprint 1 Dependency Notes

Authentication needed to be completed early because role-based access depended on it.

Vendor menu features depended on vendors being able to log in.

Admin controls depended on vendor accounts existing.

GitHub Issues and the project board were used to track user stories and tasks.

Sprint 1 Outcome

By the end of Sprint 1, the team had created the foundation for the application. The system supported the core authentication and role-based access structure, and the first menu management features were implemented.

Sprint 2 Backlog

Sprint 2 GitHub Project Board

<https://github.com/users/Raquel9988/projects/4>

Sprint 2 Goal

The goal of Sprint 2 was to build the ordering workflow.

Sprint 2 focused on:

- Cart functionality
- Order placement
- Database and backend order logic
- Vendor order dashboard
- Order status updates
- Student order tracking
- Real-time updates and notifications

Sprint 2 Backlog Table

ID	Sprint Backlog Item	Assigned Area	Story Points	Dependencies	Status
S2-01	Create orders table and order items table	Database / Backend	8	None	Done
S2-02	Store orders and order items	Database / Backend	8	Orders tables	Done
S2-03	Fetch orders by student or vendor role	Database / Backend	5	Orders data	Done
S2-04	Secure order data using access rules	Database / Backend	8	Orders tables and roles	Done
S2-05	Add items to cart	Student Cart	5	Menu display	Done
S2-06	Update item quantities and remove items	Student Cart	5	Cart state	Done
S2-07	Place an order	Student Orders	8	Cart and database logic	Done
S2-08	Handle multi-vendor orders	Student Orders	8	Cart and order backend	Done
S2-09	Vendor orders dashboard	Vendor Orders	8	Orders stored in database	Done
S2-10	Display vendor order details	Vendor Orders	5	Vendor orders dashboard	Done
S2-11	Update order status	Order Status	5	Vendor dashboard and database update logic	Done
S2-12	Enforce valid order status flow	Order Status	5	Status update logic	Done
S2-13	Student My Orders page	Student Tracking	5	Orders stored in database	Done
S2-14	Student order status and history	Student Tracking	5	Order status updates	Done
S2-15	Real-time order updates	Notifications	8	Database events and order updates	Done
S2-16	Ready-for-pickup notifications	Notifications	5	Real-time updates	Done

Sprint 2 Dependency Notes

The main Sprint 2 dependency flow was:

Flow: Database / Backend -> Cart and Place Order -> Vendor Dashboard -> Order Status Management -> Student Tracking -> Real-Time Updates and Notifications

Person 2's database and backend work was the foundation because orders had to exist before the cart, vendor dashboard, tracking, and notifications could fully work.

Sprint 2 Outcome

By the end of Sprint 2, the team had implemented the main order workflow. Students could place orders, vendors could view and update orders, and students could track their order progress.

Sprint 3 Backlog

Sprint 3 GitHub Project Board

<https://github.com/users/Raquel9988/projects/6>

Sprint 3 Goal

The goal of Sprint 3 was to add online payments and dietary features.

Sprint 3 focused on:

- PayFast / payment API
- Linking payments to orders
- Payment user interface
- One-vendor cart rule
- Active orders and order history
- Dietary tag selection
- Dietary backend storage
- Student dietary filtering
- Updated UML diagrams
- Integration testing

Sprint 3 Backlog Table

ID	Sprint Backlog Item	Assigned Area	Story Points	Dependencies	Status
S3-01	Payment API / PayFast integration	Payments Backend	13	None	Done
S3-02	PayFast Sandbox/test mode	Payments Backend	8	Payment provider choice	Done
S3-03	PayFast notify endpoint	Payments Backend	8	Payment API	Done
S3-04	Link successful payments to orders	Order + Payment Logic	13	Payment API	Done
S3-05	Prevent unpaid orders from being processed	Order + Payment Logic	8	Payment status fields	Done
S3-06	Payment user interface	Payment UI	8	Payment/order backend	Done
S3-07	One-vendor cart rule	Student Cart	5	Existing cart	Done
S3-08	Active Orders page	Student Orders	5	Payment/order statuses	Done
S3-09	Order History page	Student Orders	5	Complete order status	Done
S3-10	Dietary tag definitions	Dietary System	3	None	Done
S3-11	Vendor dietary tag UI	Dietary Vendor UI	5	Tag definitions	Done
S3-12	Store dietary tags in backend/database	Dietary Backend	8	Vendor dietary UI	Done
S3-13	Student dietary filtering UI	Dietary Filtering	8	Dietary backend	Done
S3-14	Update UML diagrams for payment and dietary system	Documentation	5	Completed system flow	Done
S3-15	Sprint 3 integration testing	Testing	5	Completed features	Done

Sprint 3 Dependency Notes

The payment dependency flow was:

Flow: Payment API -> Order and Payment Logic -> Payment UI

The dietary dependency flow was:

Flow: Dietary Definitions and Vendor UI -> Dietary Backend -> Student Filtering UI

The team agreed that Person 2 and Person 4 had to start first because their work created the foundation for other members.

Sprint 3 Outcome

By the end of Sprint 3, the team had completed and integrated the payment system and dietary system. Students could complete payments, vendors only processed paid orders, and menu items could be filtered using dietary requirements.

Sprint 4 Backlog

Sprint 4 GitHub Project Board

<https://github.com/users/Raquel9988/projects/7>

Sprint 4 Goal

The goal of Sprint 4 was to add an admin analytics section and finalise the project for submission.

Sprint 4 focused on:

- Analytics data preparation
- Analytics dashboard page
- Sales per vendor over time
- Peak ordering hours
- Custom analytics view
- Exporting reports as CSV or PDF
- Analytics testing
- Final submission documentation

Sprint 4 Backlog Table

ID	Sprint Backlog Item	Assigned Area	Story Points	Dependencies	Status
S4-01	Prepare clean analytics data/API	Analytics Backend	13	Paid orders and order data	Done
S4-02	Create analytics dashboard page/layout	Analytics UI	8	Can start with mock data	Done
S4-03	Sales per vendor over time report	Sales Report	8	Analytics data and dashboard layout	Done
S4-04	Peak ordering hours report	Time Report	8	Analytics data and dashboard layout	Done
S4-05	Custom analytics view with filters	Custom Report	8	Analytics data and dashboard layout	Done
S4-06	Export reports as CSV/PDF	Export Feature	8	Report data from sales, peak hours, and custom view	Done
S4-07	Analytics testing	Testing	5	Completed analytics reports	Done
S4-08	Final submission documentation	Documentation	5	Completed project artefacts	Done

Sprint 4 Dependency Notes

The Sprint 4 dependency flow was:

Flow: Analytics Backend / Data Foundation -> Analytics Dashboard Layout -> Sales Report / Peak Hours Report / Custom View -> CSV/PDF Export -> Testing and Final Documentation

Person 1 started first because all analytics reports depended on clean paid-order data.

Campus Food Ordering Platform - Sprint Backlogs Evidence

Person 2 created the dashboard layout so that Persons 3, 4, and 5 had clear sections for their reports.

Persons 3, 4, and 5 worked on the different report types.

Person 6 completed the export functionality after the report data formats were clear.

Sprint 4 Outcome

By the end of Sprint 4, the team had added analytics functionality for admins, including sales reporting, peak ordering hour reporting, custom filtered analytics, and report export functionality.

The team also completed the final submission documentation and added the required supporting artefacts.

Overall Sprint Backlog Summary

Sprint	Main Goal	Main Deliverables	GitHub Project Board	Status
Sprint 1	Build authentication and menu foundation	Login, registration, roles, menu management, admin controls	https://github.com/users/Raquel9988/projects/2	Done
Sprint 2	Build ordering workflow	Cart, orders, vendor dashboard, status tracking, notifications	https://github.com/users/Raquel9988/projects/4	Done
Sprint 3	Add payments and dietary system	PayFast, paid orders, dietary tags, dietary filtering	https://github.com/users/Raquel9988/projects/6	Done
Sprint 4	Add analytics and finalise project	Analytics reports, exports, final documentation	https://github.com/users/Raquel9988/projects/7	Done

Notes on Story Points

The story points in this document are final documentation estimates based on task complexity, dependencies, and implementation effort.

The estimate scale used was:

Story Points	Meaning
3	Small task with low complexity
5	Medium task with some logic or UI work
8	Large task with important functionality or dependencies
13	Very large task with major backend, payment, or shared system responsibility

These estimates help show how the team understood and planned the relative effort of each sprint backlog item.

Submission Note

This Word document can be placed in the scrum-methodology/evidence folder as the formal Sprint Backlogs evidence. The accompanying Markdown file should remain short and point markers to this Word document.

Campus Food Ordering Platform - Sprint Backlogs Evidence