

Sprint Retrospective Reports

Campus Food Ordering Platform

Software Design Project 2026

Purpose of this document

This Word document summarises the retrospective evidence for Sprints 1 to 4. It records each sprint focus, what went well, what could be improved, the main challenges or blockers, and the action items carried into the next sprint or final submission.

Repository evidence location

This file should be stored in the final-submission Scrum methodology evidence folder:
docs/final-submission/scrum-methodology/evidence/Sprint_Retrospective_Reports.docx

Local Windows folder:

C:\Users\raque\OneDrive\Documents\Year 3\Software Design\Assignment\Final Assignment\docs\final-submission\scrum-methodology\evideance

1. Retrospective Meeting Evidence Summary

The table below summarises the retrospective meetings used as Scrum methodology evidence.

Sprint	Date	Platform	Duration	Attendance	Evidence
Sprint 1	13 April 2026	WhatsApp Call	Approximately 19 minutes	All team members	Retrospective evidence recorded
Sprint 2	20 April 2026	WhatsApp Call	11m 32s	All team members	Retrospective evidence recorded
Sprint 3	11 May 2026	WhatsApp Call	17m 35s	All team members	Retrospective evidence recorded
Sprint 4	18 May 2026	WhatsApp Call	15m 13s	All team members	Retrospective evidence recorded

2. Sprint 1 Retrospective

Sprint Focus

Sprint 1 focused on the foundation of the platform:

- Student, vendor, and admin authentication
- Role-based access
- Vendor menu management
- Menu display and availability
- Admin vendor controls
- GitHub Issues, project board setup, and basic CI/CD setup

What Went Well

- The team completed the main Sprint 1 functionality needed for the first review.
- The system foundation was started, including authentication, role-based behaviour, and menu features.
- The team had no major technical blockers during implementation.
- The team was able to identify project workflow problems

What Could Be Improved

- Sprint 1 was not organised well enough.
- Tasks were not split clearly or fairly at the start.
- Some members carried more of the main implementation work.
- GitHub was difficult to manage, and members were mostly uploading directly to the main branch.
- Task ownership, communication, and sprint review

honestly during the retrospective.	preparation needed improvement.
Challenges / Blockers • The team did not yet know how to break user stories into smaller technical tasks. • The GitHub workflow was not followed correctly. • Documentation and Scrum evidence were not prepared early enough.	Action Items for Sprint 2 • Break user stories into smaller tasks before implementation starts. • Assign each task to a specific team member. • Use GitHub Issues and GitHub Projects more consistently. • Use feature branches and pull requests instead of pushing directly to main. • Hold more regular check-ins and ask for help earlier.

3. Sprint 2 Retrospective

Sprint Focus

Sprint 2 focused on the main ordering workflow:

- Cart functionality
- Order placement
- Orders database and backend logic
- Vendor order dashboard
- Order status updates
- Student order tracking
- Notifications / real-time updates

What Went Well • Task distribution improved compared to Sprint 1. • Each member had a clearer contribution. • Communication improved through regular WhatsApp meetings. • The team followed a better Git workflow using feature branches and pull requests. • The CI/CD pipeline worked smoothly. • All main Sprint 2 tasks were completed on time.	What Could Be Improved • UML diagrams and architecture documentation were started too late. • Some non-coding requirements were not identified early enough. • Codecov and testing tools were still confusing for some members. • Some small fixes were only noticed near the end of the sprint.
Challenges / Blockers • There were no major blockers. • The sprint was short, which created time pressure. • The main challenge was completing dependent features in the correct order.	Action Items for Sprint 3 • Start UML diagrams and documentation earlier. • Continue completing dependency-heavy tasks first. • Keep using feature branches and pull requests. • Continue using the GitHub Projects board. • Make sure all members understand how their features connect to the full system.

4. Sprint 3 Retrospective

Sprint Focus

Sprint 3 focused on two major features:

- Online payments using PayFast Sandbox
- Dietary tags and dietary filtering

What Went Well • The sprint goal was achieved successfully. • The payment system was completed and integrated. • The dietary system was completed and integrated. • The task split was fair and clear. • Most members completed and pushed their work on time. • The main branch remained stable after final integration. • UML diagrams were updated to include the payment and dietary features.	What Could Be Improved • GitHub branch management still needed improvement. • One team member worked from an outdated branch, which made merging more difficult. • Progress updates in the group chat were not always consistent. • Some members waited too long before asking for help.
Challenges / Blockers • There were no major unresolved blockers. • The main issue was GitHub-related, especially outdated branches and merge conflicts. • Final integration needed extra care to ensure payment, order status, and dietary filtering worked together.	Action Items for Sprint 4 • Start all new work from the latest version of main. • Pull the latest changes before working on a branch. • Give more regular progress updates in the group chat. • Review each other's work before final merging. • Keep UML diagrams and documentation updated while coding.

5. Sprint 4 Retrospective

Sprint Focus

Sprint 4 focused on analytics and final project preparation:

- Analytics backend/data foundation
- Analytics dashboard layout
- Sales per vendor report
- Peak ordering hours report
- Custom analytics view
- CSV/PDF export functionality
- Analytics testing
- Final submission documentation

What Went Well • The Sprint 4 task breakdown was clear from the beginning. • The analytics dependency order was clearly defined. • The analytics features were completed and integrated. • The team used lessons from previous sprints to improve planning. • The project was close to final submission after this sprint. • Scrum evidence and final artefacts were organised more carefully.	What Could Be Improved • Final documentation still took a lot of time. • Evidence, screenshots, and links needed to be organised carefully. • Burndown charts and some Scrum artefacts had to be recreated from sprint notes and project progress evidence. • The team needed to check public access for all repository and submission links.
Challenges / Blockers • The main challenge was final organisation rather than coding. • The team had many documents, diagrams, screenshots, and artefacts to prepare. • Final submission required careful checking so that nothing was missing.	Final Action Items • Confirm that the hosted application link works publicly. • Confirm that the GitHub repository is public. • Confirm that the screen recording video is public and under 6 minutes. • Confirm that all Scrum artefacts are stored in the repository. • Confirm that all additional artefacts are included. • Test every link in the final submission form. • Submit the final Moodle form before the deadline.

6. Overall Retrospective Summary

Across the four sprints, the team improved in the following areas:

- Task breakdown
- User story writing
- Acceptance testing
- GitHub Issues usage
- GitHub Projects board tracking
- Branching and pull request workflow
- CI/CD usage
- Integration planning
- Documentation quality
- Communication and team accountability
- Sprint review preparation

The main recurring lessons were:

- Start documentation earlier.
- Keep the project board updated throughout the sprint.
- Communicate progress more regularly.
- Work from the latest version of the code.
- Ask for help earlier when stuck.
- Keep Scrum artefacts organised during the project, not only near submission.
- Split work fairly so that one or two members do not carry most of the sprint.

7. Final Retrospective Conclusion

The retrospective evidence shows that the team used Scrum reflection to improve across the project. Sprint 1 revealed issues with planning, task ownership, and GitHub workflow. Sprint 2 showed improvement in task allocation and ordering workflow delivery. Sprint 3 showed stronger integration planning around payments and dietary functionality, while also highlighting the need for better branch management. Sprint 4 focused on analytics, final documentation, and submission readiness.

Overall, the retrospectives demonstrate that the team identified problems, agreed on improvements, and applied lessons from one sprint to the next.